
 
    

DATE:   August 28, 2006  

 

TO:    King County International Airport Tenants 

  distributed by e-mail and fax 

 

FROM:   Robert I. Burke, AAE, Airport Director  

 

SUBJECT:     13R/31L CONSTRUCTION ADVISORY –  

8/28 SCHEDULE CHANGE 

 

 

Runway 13R/31L will be closed from 1400 to 2000 (local) August 28, 2006.   

 

The high probability for an interruption in the painting of the runway markings due 

to forecasted poor weather beginning Tuesday could delay the opening of the 

runway full length until Thursday or Friday.  We will accelerate the painting 

schedule and complete related clean-up work during the above referenced closure.  

The runway 13R/31L will re-open full length this evening, August 28 at 2000 

(local). 

 

At this time, we are not sure if NAVAIDS will be available and we will issue a 

NOTAM on their availability as soon as we receive confirmation from the FAA.  

 

We apologize for any inconvenience; however, we felt that any delay in returning 

the runway to full service was unacceptable.  The runway will now open full-

length 24-hours earlier than scheduled. 

 

Thank you for your continued support and cooperation during our construction 

season.  If you should have any questions, contact Rita Creighton, Community 

Relations and Education Programs Manager at (206) 296-7431 
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